

Procurement Activity Plan

Engagement Type	Title	Service/Goods Description	Market Engagement Date	Estimated Award Date	Contact
RFT	Service Agreement	Project Cultivate - St Kilda FY26	Jul-25	Sep-25	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	SBC Rocco Mausoleum Uplift FY26	Aug-25	Oct-25	procurement@smct.onmicrosoft.com
RFT	Design	Chapel Precinct Uplift - Design FY26	Sep-25	Oct-25	procurement@smct.onmicrosoft.com
RFT	Design	SBC BMP Depot Pre-planning FY26	Sep-25	Oct-25	procurement@smct.onmicrosoft.com
RFT	Design	STK Under Wall Drainage Resolution FY26	Aug-25	Oct-25	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	CWIP- All Sites Waste Infrastructure	Oct-25	Nov-25	procurement@smct.onmicrosoft.com
RFT	Design	Waste Project FY26	Oct-25	Nov-25	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	SBC Café Furniture Upgrades FY26	Nov-25	Jan-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	SBC Loading Dock Caging FY26	Nov-25	Jan-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	BMP Islamic Lawn Graves	Jul-25	Feb-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	Biodiversity Project FY26	Feb-26	Mar-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	GNDP Cremation Memorials & Reflections Rectification	Nov-25	May-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	BGC Turnstiles and Gates Rectification FY26	Feb-26	Jun-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	SBC 6th Avenue North Drive Headstone in Lawn	Jan-26	Jun-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	SBC H Matthews Memorial Lawn	Jan-26	Jun-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	SBC Stormwater Rectification FY26	Jan-26	Jul-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	All Souls Mausoleum Stage 2 FY26	Jan-26	Jul-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	Crematorium Roof Replacement FY26	Feb-26	Jul-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	MGC Turnstiles & Gates Rectification FY26	Mar-26	Aug-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	SBC Café Vita Deck Refurbishment FY26	Mar-26	Aug-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	MGC Rotunda Repairs FY26	Mar-26	Aug-26	procurement@smct.onmicrosoft.com
RFT	Construction Infrastructure	BMP Superlot 3*	Jan-26	Aug-26	procurement@smct.onmicrosoft.com
RFT	Design and Construct	BMS Upgrade (inc HVAC) FY26	Jun-26	Oct-26	procurement@smct.onmicrosoft.com
RFT	Service Agreement	Zancott Knight (Facility Services)	Jan-26	Apr-26	procurement@smct.onmicrosoft.com
RFT	Service Agreement	Major - Cremator maintenance services	Jun-26	Oct-26	procurement@smct.onmicrosoft.com
RFT	Service Agreement	Happsa (Cleaning & Soft Services)	Jan-27	Apr-27	procurement@smct.onmicrosoft.com
RFT	Service Agreement	ESS Security	Jan-26	Jun-26	procurement@smct.onmicrosoft.com
RFT	Service Agreement	Florist Services	Feb-26	Jun-26	procurement@smct.onmicrosoft.com
RFT	Service Agreement	Enhance services for Microsoft Dynamics and Business Central inc other major projects	Sep-25	Jan-26	procurement@smct.onmicrosoft.com
RFT	Service Agreement	GIS Mapping	Mar-26	Jul-26	procurement@smct.onmicrosoft.com